	重庆巴蜀中学海	<b>孙项目流程</b> 表	Ę		
Week 1 10.10~10.15					
Week 2 10.17~10.21	宣讲会				
Week 3 10.24~10.28	面试选拔	通知家长	召开家长会	发放协议	明确参加意向
Week 4 10.31~11.04	缴费及确认	收回协议	办理护照		
Week 5 11.07~11.11	模联入门培训				
Week 6 11.14~11.18	模联入门培训	购买签证收据	预约签证	填写 <b>DS-160</b> 表格 准备签证材料	
Week 7 11.21~11.25	模联进阶培训				
Week 8 11.28~12.02	模联进阶培训				
Week 9 12.05~12.09	模联进阶培训				
Week 10 12.12~12.16	模联进阶培训				
Week 11 12.19~12.23	根据具体预约时间 前往大使馆签证				
Week 12 12.26~12.30	海外会议准备				
Week 13 01.02~01.06	海外会议准备				
Week 14 01.09~01.13	校内会议实战演练				
Week 15 01.16~01.20	出行准备				
Week 16 01.23~01.27	正式出行				